
ID Task Name Start Duration Finish
1 Travel from Basildon to Ben Nevis 18:00 11 hrs 05:00

2 Start of SPIT 12:00 0 hrs 12:00

3 Climb Ben Nevis 12:00 3 hrs 15:00

4 Descend Ben Nevis 15:00 2 hrs 17:00

5 Travel to Scafell Pike 17:00 5 hrs 22:00

6 Climb to Scafell Pike summit 04:00 3 hrs 07:00

7 Reach Scafell Pike summit 07:00 0 hrs 07:00

8 Descend Scafell Pike 07:00 2 hrs 09:00

9 Drive to Snowdon 09:00 4 hrs 13:00

10 Climb to Snowdon summit 13:00 3 hrs 16:00

11 Reach Snowdon summit 16:00 0 days 16:00

12 Descend Snowdon 16:00 2 hrs 18:00

13 Travel from Snowdon to Liverpool 18:00 2 hrs 20:00

14 Ferry from Liverpool to Douglas 21:00 2.5 hrs 23:30

15 Drive to Snaefell 23:30 0.5 hrs 00:00

16 Climb to Snaefell summit 00:00 1 hr 01:00

17 Descend Snaefell 01:00 1 hr 02:00

18 Drive from Snaefell to Douglas 02:00 0.5 hrs 02:30

19 Ferry From Douglas to Belfast 07:00 2.75 hrs 09:45

20 Drive to Slieve Donard 09:45 3 hrs 12:45

21 Climb to Slieve Donard summit 12:45 2.5 hrs 15:15

22 Descend Slieve Donard 15:15 2 hrs 17:15

23 Drive to Carratuohill 17:15 7 hrs 00:15

24 Climb to Carrantuohill summit 08:00 3 hrs 11:00

25 End of SPIT 11:00 0 days 11:00

26 Descend Carrantuohill summit 11:00 2 hrs 13:00

27 Drive to Dublin 13:00 5 hrs 18:00

Start at 12pm

Summit cut off time 7am

Summit cut off time 4pm

Ferry leaves at 21.00. Must be there 60 mins before

Ferry leaves 07.00. Must be there 60 mins before

9am start latest

Must be before 12pm
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